

Epic: Pre-requisites

Project: LegalEase

1. Epic Overview

Identify, arrange and confirm everything LegalEase needs before development starts: data, access, tools, approvals, environments and team readiness, so that later epics are not blocked.

2. Background & Problem Statement

Model selection, API integration and deployment all depend on inputs that must exist first, such as legal datasets, budget, accounts and security approvals. Missing prerequisites cause delays, rework and compliance risk.

3. Goals & Objectives

- List all technical, data, legal and business prerequisites
- Assign an owner and a due date to each item
- Confirm readiness before the build phase begins
- Reduce blockers for the downstream epics

4. Stakeholders

Role	Interest
Product Owner	Priorities, approvals, budget
Architect / Tech Lead	Technical requirements and tooling
Legal SMEs	Legal datasets, jurisdiction and document scope
Security / Compliance	Privacy, data residency, vendor review
DevOps	Accounts, environments, access

5. Scope

5.1 In Scope

- Data and document readiness (legal datasets, test set)
- Tooling, accounts and access (cloud, model provider, repositories)
- Budget and resource approvals
- Security, privacy and compliance clearances
- Team roles, skills and onboarding

5.2 Out of Scope

- Actual development of features
- Model training or fine-tuning
- Production deployment

6. Assumptions & Constraints

- Legal SMEs and stakeholders are available for input and sign-off
- Client and legal data can be used only after privacy approval
- Budget limits apply to tooling and model usage

7. Prerequisite Checklist

Category	Prerequisite
Data	Legal documents, labelled test set, data-use permissions
Access	Cloud account, model provider access, repositories, environments
Tools	Vector database, CI/CD, monitoring, project tracking
Legal / Compliance	Privacy review, data residency decision, vendor terms
Business	Budget approval, scope confirmation, success criteria
People	Team assigned, roles clear, SME availability

8. Readiness Flow

- 1 Collect and list all prerequisites
- 2 Assign owners and due dates
- 3 Track progress in regular reviews
- 4 Resolve blockers and escalate risks
- 5 Run a readiness review
- 6 Give go / no-go for the build phase

9. Non-Functional Requirements

- Security: sensitive data handled only in approved locations
- Traceability: every prerequisite has an owner and a status
- Compliance: approvals documented for audit

10. User Stories

- 1 As a product owner, I want a complete prerequisite list with owners so that nothing blocks the build phase.
- 2 As an ML engineer, I want a legal dataset and test set ready so that I can start model evaluation.
- 3 As a DevOps engineer, I want cloud accounts and access provisioned so that environments can be created.
- 4 As a security lead, I want privacy and compliance approvals completed before any client data is used.
- 5 As a project manager, I want a go / no-go review so that we start development only when ready.

11. Acceptance Criteria

- Prerequisite checklist created, with owners and due dates
- Legal dataset and test set available and approved for use
- Accounts, access and tools provisioned
- Budget and security/compliance approvals recorded
- Readiness review completed with a go decision

12. Deliverables & Milestones

Phase	Deliverable
1. Identify	Full prerequisite list

Phase	Deliverable
2. Assign	Owners, dates and priorities
3. Arrange	Data, access, tools and approvals in place
4. Review	Readiness review
5. Go / No-go	Decision to begin the build phase

13. Risks & Mitigation

Risk	Mitigation
Delay in data or approvals	Early requests, escalation path
Unclear ownership	Named owner for each item
Budget not approved	Early cost estimate, phased spending
Privacy or legal blockers	Involve security and compliance from the start

14. Dependencies

- Stakeholder availability
- Vendor and provider onboarding
- Security and compliance team reviews

15. Success Metrics

- Percentage of prerequisites completed
- Number of open blockers
- Time to readiness
- Go decision on schedule

16. Open Questions

- Who owns the legal dataset and its usage rights?
- Which model providers and tools are already approved?
- What is the target start date for development?