

Project Testing Phase

Epic Overview Document

1. Epic Summary

The Project Testing phase verifies that the built solution meets the approved requirements and is stable, secure and ready for release. The team plans tests, prepares test data and environments, executes different levels of testing, tracks and fixes defects, and gives a final quality sign-off.

2. Goals

- Confirm every requirement is met and working as expected.
- Find and fix defects before release.
- Validate performance, security and usability.
- Get user acceptance and a formal go/no-go decision.

3. Key Activities

Activity	Description	Output
Test planning	Define scope, approach, environments, schedule and entry/exit criteria.	Test plan
Test design	Write test scenarios and test cases from requirements.	Test cases, RTM
Environment & data setup	Prepare test environment, tools and test data.	Ready test environment
Test execution	Run test cases and record results.	Execution report
Defect management	Log, triage, fix and retest defects.	Defect log
Regression testing	Re-run tests to make sure fixes broke nothing.	Regression report
UAT	Business users validate the solution against their needs.	UAT sign-off
Test closure	Summarize results and lessons learned.	Test summary report

4. Types of Testing

Type	Purpose
Unit testing	Verify individual components or functions
Integration testing	Verify modules work together correctly
System testing	Verify the complete system against requirements
Regression testing	Ensure new changes do not break existing features
Performance testing	Check speed, load and stability
Security testing	Find vulnerabilities and protect data
Usability testing	Check ease of use and user experience
User Acceptance Testing (UAT)	Business confirms the solution is fit for use

5. Sample User Stories

ID	User Story	Acceptance Criteria
US-01	As a tester, I want test cases mapped to requirements so that coverage is complete.	Every requirement has at least one test case.
US-02	As a tester, I want to log defects with details so that developers can reproduce them.	Defect has steps, severity, evidence and status.
US-03	As a developer, I want prioritized defects so that I fix critical issues first.	Defects triaged by severity and priority.
US-04	As a business user, I want to perform UAT so that I can confirm the solution works for me.	UAT cases executed; sign-off recorded.

6. Entry & Exit Criteria

Entry Criteria	Exit Criteria
Build is deployed to test environment	All planned test cases executed
Test cases reviewed and approved	No open critical or high severity defects
Test data and tools are ready	Required pass percentage achieved
Smoke test passed	UAT signed off and test summary approved

7. Deliverables

- Test plan and test strategy
- Test cases and traceability matrix
- Test execution and defect reports
- Performance and security test reports
- UAT sign-off
- Test summary and closure report

8. Timeline (Suggested)

Week	Focus
Week 1	Test planning, test case design and environment setup
Week 2	Functional and integration testing, defect logging
Week 3	System, performance and security testing, defect fixing
Week 4	Regression, UAT, sign-off and closure

9. Roles & Responsibilities

Role	Responsibility
QA Lead / Test Manager	Plans testing, tracks progress and reports quality
Testers	Design and execute tests, log defects
Developers	Fix defects and support root cause analysis
Business Users	Perform UAT and give acceptance
Product Owner	Makes the final go/no-go decision

10. Risks & Mitigation

Risk	Mitigation
Late or unstable builds	Smoke testing and agreed delivery schedule
Test environment issues	Early setup and dedicated environment support
Insufficient test coverage	Traceability matrix and peer review of test cases
Too many defects near release	Early testing and daily defect triage

11. Success Criteria

- All requirements verified with test evidence
- No critical or high defects open
- UAT approved by business users
- Product is ready for deployment