

Project Planning Phase

Project Plan Document

Field	Details
Project Name	[Your project name]
Project Manager	[Name]
Version	1.0
Date	30 September 2026
Status	Draft

1. Introduction

The Planning Phase defines how the project will be carried out. It sets the goals, scope, schedule, budget, team roles and risk handling, so everyone knows what to do, when to do it and who is responsible.

2. Project Goals and Objectives

- Clearly define what the project will deliver.
- Create a realistic schedule with milestones.
- Estimate the budget and resources needed.
- Assign roles and responsibilities to the team.
- Identify risks early and prepare responses.

3. Scope Statement

In scope: [features and deliverables included in the project].
Out of scope: [items that will not be covered].
Assumptions: Required resources and stakeholder feedback will be available on time.
Constraints: Fixed deadline, limited budget and team size.

4. Work Breakdown Structure (WBS)

No.	Task	Sub-tasks
1	Requirements	Gather needs, document, get approval
2	Design	Architecture, database, UI/UX
3	Development	Frontend, backend, integration
4	Testing	Unit, integration, user acceptance
5	Deployment	Release, training, handover

5. Project Schedule

Phase	Start	Duration	Milestone
Planning	Week 1	1 week	Approved project plan
Design	Week 2	3 weeks	Design sign-off
Development	Week 5	6 weeks	Working build ready
Testing	Week 11	2 weeks	Bug-free release candidate
Deployment	Week 13	1 week	Project go-live

6. Team Roles and Responsibilities

Role	Responsibility
Project Manager	Planning, tracking progress, communication with stakeholders
Business Analyst	Requirements and documentation
Developers	Building the features and fixing bugs
UI/UX Designer	Screens, layouts and user experience
Tester (QA)	Testing and quality checks

7. Budget Estimation

Item	Estimated Cost
Human resources	[Amount]
Software and tools	[Amount]
Hosting and infrastructure	[Amount]
Contingency (10%)	[Amount]
Total	[Amount]

8. Risk Management Plan

Risk	Probability	Impact	Response
Scope creep	High	High	Strict change control
Delays	Medium	High	Buffer time, weekly tracking
Team member unavailable	Medium	Medium	Cross-training, backup person
Budget overrun	Low	High	Track cost per milestone

9. Communication Plan

- Daily stand-up meeting (15 minutes) within the team.
- Weekly progress report to the project manager.
- Monthly review meeting with stakeholders.
- Tools: email, chat group, task board (Trello / Jira).

10. Quality Plan

- Code and design reviews before every milestone.
- Testing at every stage, not only at the end.
- Clear acceptance criteria for each deliverable.

11. Deliverables

- Approved project plan

- Work breakdown structure and schedule
- Budget estimate
- Risk register
- Communication plan

12. Approval

Role	Name	Signature	Date
Project Manager			
Client / Stakeholder			
Sponsor			